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Mac Email To: Joseph McDowell/R3/USEPA/US@EPA

<mac@penn-er.com> cc: jbarti@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,

rapatel@state.pa.us, umsdr@aocl.com, jshelton@pirnie.com,

07/03/01 05:19 PM rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com=>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 7/3/01 and planned for
completion on 7/5/01.

Work Completed on 7/3/01

Soils were imported onto the site and were used to backfill various portions cf the site per the approved
construction plans. Also, soils previously placed on the site were tilled to help dry out these materials.
Additionally, soils were excavated from an area focated just southwest of the southernt end of Basin No. 1
and east of the outfall for Basin No. 1. Post-excavation soil samples were collected from the resultant
excavations at locations approved by EPA's on-site oversight contractor. The remaining soils excavated
on Friday were loaded into DOT approved trucks and shipped off-site to Waste Management's Poftstown,
PA landfill.

Anticipated Work on 7/5/01

Soils from on-site and imported onto the site will be used to backfill various portions of the site per the
approved construction plans. Also, soils previously placed on the site will be tilled to help dry out these
materials. Additionally, the remaining portion of the stormwater line connecting Basin No.1 with Basin No.
2 will be installed. The areas south of Basin No. 1 that were excavated last Friday and Monday will be
backfiled with clean soil.

Potential Issues
No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additional information.



